COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2015

ESTI MATE SUMVARY 11:52: 13
CONTI D C19082 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19082- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.5 DAYS TI ME ALLOW 80 WORK DAYS
US50 / US285 PONCHA SPRINGS I N PERCENT TIME:  151.88 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO NH0502- 068
US50 / US285 PONCHA SPRINGS I N
NAVE OF RQAD: Us 50
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 06/ 03/ 2015 DATE TI ME STARTED 05/ 05/ 2014
2481 COMVERCE BLVD DATE LET 02/ 27/ 2014 DATE WORK BEGAN 05/ 05/ 2014
DATE AWARDED 03/11/2014 DATE TI ME STOPPED 12/ 02/ 2014
DATE CONTRACT EXECUTED 04/ 01/ 2014 DATE ACCEPTED 12/ 02/ 2014
GRAND JUNCTI ON CcO 81505 970- 245- 1990 DATE NOTI CE TO PROCEED 05/ 05/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,510, 675. 71 PARTI Cl PATI NG $ 2,510,675.71 $ 6,575. 06
AVWARD PRQJIECT AMT: $  2,588,050. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,510, 675. 71 6,575. 06
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,510, 675. 71 6,575. 06
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 38, 820. 75
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,510, 675. 71 45, 395, 81
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,510, 675. 71 45, 395. 81
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 45, 395, 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
10, 950. 00000 1.000 10, 950. 00

0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0015 202-00022 Renoval of Headgate 1. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0020 202-00035 Renoval of Pipe 491. 000 491. 000
LF 0. 000 0. 00
4.00000 491. 000 1, 964. 00
0025 202-00037 Renoval of End Section 3. 000 3. 000
EACH 0. 000 0. 00
40. 00000 3. 000 120. 00
0030 202-00090 Renoval of Delineator 37. 000 37. 000
EACH 0. 000 0. 00
5. 00000 37. 000 185. 00
0035 202-00220 Renoval of Asphalt Mat 15, 967. 000 15, 967. 000
Sy 0. 000 0. 00
3. 00000 15, 967. 000 47,901. 00
0036 202- 00220 Rem Asphalt Mat (Additional Depth) 14, 729. 000 14, 729. 000
Sy 0. 000 0.00
1. 80000 14, 729. 000 26,512. 20
0040 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 618. 000 3,618. 000
Sy 0. 000 0. 00
10. 70000 3,618. 000 38, 712. 60
0045 202-00250 Renoval of Pavenent MarKking 5, 737. 000 5, 737. 000
SF 0. 000 0. 00
2. 25000 5, 737. 000 12,908. 25
0050 202- 00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 620. 00000 1. 000 3, 620. 00



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NH0502- 068 ESTI MATE NO. 0007 11:52: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0055 202-00810 Renoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
21. 00000 68. 000 1,428.00
0060 202-00821 Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
30. 00000 5. 000 150. 00
0065 202- 00823 Renoval of Dynanic Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0070 202-00825 Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
170. 00000 2. 000 340. 00
0075 202-01000 Renoval of Fence 276. 000 276. 000
LF 0. 000 0. 00
2.30000 276. 000 634. 80
0080 202-01130 Renoval of Guardrail Type 3 20. 000 20. 000
LF 0. 000 0. 00
25. 90000 20. 000 518. 00
0085 202-01300 Renoval of End Anchor age 4.000 4.000
EACH 0. 000 0. 00
595. 00000 4.000 2, 380. 00
0090 202- 04001 Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 8, 287. 000 8, 287. 000
(% 0. 000 0. 00
18. 35000 8, 287. 000 152, 066. 45
0100 203-00100 Muick Excavation 0. 000 0. 000
(e 0. 000 0. 00
7.20000 0. 000 0. 00
0105 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0110 203-01140 Rol ling 0. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0.00
0115 203- 01500 Bl adi ng 3. 000 3. 000
HOUR 0. 000 0. 00
98. 00000 3. 000 294. 00
0120 203-01510 Backhoe 29. 500 29. 500
HOUR 0. 000 0. 00
85. 00000 29. 500 2,507.50
0125 203-01597 Pot hol i ng 13. 500 13. 500
HOUR 0. 000 0. 00
190. 00000 13. 500 2, 565. 00
0130 203-02330 Labor er 12. 000 12. 000
HOUR 0. 000 0. 00
35. 00000 12. 000 420. 00
0135 206- 00065 Structure Backfill (FlowFill) 121. 000 121. 000
(& 0. 000 0. 00
76. 50000 121. 000 9, 256. 50
0140 207-00205 Topsoi | 1,178. 000 1, 178. 000
(% 0. 000 0. 00
4. 50000 1,178. 000 5, 301. 00
0145 207-00210 St ockpi | e Topsoi l 1,178. 000 1,178. 000
(e 0. 000 0. 00
4. 50000 1,178. 000 5, 301. 00
0150 207-00305 Wet | and Topsoi | 2. 000 2.000
(e 0. 000 0.00
39. 00000 2.000 78. 00
0155 207-00310 St ockpi | e Wetl and Topsoi | 2.000 2.000
(e 0. 000 0.00
39. 00000 2.000 78. 00
0160 208- 00002 Erosion Log (12 Inch) 1, 379. 000 1, 379. 000
LF 0. 000 0. 00

4.10000 1, 379. 000 5, 653. 90



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0165 208- 00020 Silt Fence 2, 060. 000 2, 060. 000
LF 0. 000 0. 00
1. 65000 2, 060. 000 3,399. 00
0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
170. 00000 2.000 340. 00
0175 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
218. 00000 0. 000 0. 00
0190 208- 00206 Erosi on Control Supervisor 86. 000 86. 000
DAY 0. 000 0. 00
107. 50000 86. 000 9, 245. 00
0195 210- 00035 Reset Water Meter 1. 000 1.000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0200 210- 00050 Reset Fire Hydrant 1. 000 1.000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0205 210- 04010 Adj ust Manhol e 2. 000 2.000
EACH 0. 000 0. 00
510. 00000 2.000 1, 020. 00
0210 210- 04050 Adj ust Val ve Box 9. 000 9. 000
EACH 0. 000 0. 00
75. 00000 9. 000 675. 00
0215 212-00006 Seedi ng (Native) 5. 000 5. 000
ACRE 0. 000 0. 00

970. 00000 5. 000 4, 850. 00



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0220 212-00032 Soi |l Conditioning 5. 000 5. 000
ACRE 0. 000 0. 00
4,220. 00000 5. 000 21, 100. 00
0225 213-00003 Mul ching (\Weed Free) 5. 000 5. 000
ACRE 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0230 213-00061 Mul ch Tacki fier 1, 000. 000 1, 000. 000
LB 0. 000 0. 00
2.80000 1, 000. 000 2,800. 00
0235 214-01010 Brush Layer Cutting 200. 000 200. 000
EACH 0. 000 0. 00
3. 00000 200. 000 600. 00
0240 216- 00041 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0245 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2,990. 00000 1. 000 2,990. 00
0250 250- 00050 Moni t ori ng Techni ci an 44. 500 44.500
HOUR 0. 000 0. 00
98. 00000 44.500 4,361. 00
0255 250-00110 Heal th and Safety O ficer 1. 000 1. 000
HOUR 0. 000 0. 00
155. 00000 1. 000 155. 00
0260 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
0. 00

1, 205. 00000 0. 000



CONTI D C19082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0275 304- 06000 Aggregate Base Course (C ass 6) 7,797.880 7,628. 390
TON 169. 490 3,220.31
19. 00000 7,797.880 148, 159. 72
0280 304-09014 Aggregate Base Course (Special) 429. 690 429. 690
TON 0. 000 0. 00
46. 40000 429. 690 19, 937. 62
0285 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 68. 260 68. 260
TON 0. 000 0. 00
170. 00000 68. 260 11, 604. 20
0290 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 3, 047. 150 3,047.150
TON 0. 000 0. 00
103. 00000 3, 047. 150 313, 856. 45
0295 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 3, 525. 500 3,525. 500
TON 0. 000 0. 00
118. 00000 3,525. 500 416, 009. 00
0300 411-10255 Enul sified Asphalt (S| ow Setting) 1, 452. 000 0. 000
GAL 1, 452. 000 6, 534. 00
4. 50000 1, 452. 000 6, 534. 00
0305 420-00112 Ceotextile (Drainage) (dass 1) 51. 000 51. 000
SY 0. 000 0. 00
2.70000 51. 000 137.70
0310 503-00018 Drilled Caisson (18 Inch) 28. 000 28. 000
LF 0. 000 0. 00
130. 00000 28. 000 3, 640. 00
0315 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
650. 00000 76. 000 49, 400. 00
0320 503-00042 Drilled Caisson (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
680. 00000 0. 000 0. 00
0325 503-00048 Drilled Caisson (48 Inch) 32. 000 32. 000
LF 0. 000 0. 00
735. 00000 32. 000 23,520. 00



CONTI D C19082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0330 506-00010 Ri prap (Special) 0. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0335 506- 00209 Riprap (9 Inch) 33. 000 33. 000
CY 0. 000 0. 00
75. 00000 33. 000 2,475.00
0340 601-01000 Concrete Cass B 5.730 5.730
CY 0. 000 0. 00
250. 00000 5.730 1, 432.50
0345 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 320. 000 320. 000
LF 0. 000 0. 00
81. 60000 320. 000 26,112. 00
0350 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 500 110. 500
LF 0. 000 0. 00
96. 90000 110. 500 10, 707. 45
0355 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 225. 000 225. 000
LF 0. 000 0. 00
127. 00000 225. 000 28, 575. 00
0360 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
85. 75000 0. 000 0. 00
0365 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0. 00
154. 00000 128. 000 19, 712. 00
0370 603- 05024 24 I nch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 015. 00000 3. 000 3, 045. 00
0375 603- 05036 36 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 420. 00000 3. 000 4, 260. 00
0380 603-05136 45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 665. 00000 1. 000 1, 665. 00



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0385 604-00305 Inlet Type C (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0390 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0.00
2,432. 00000 2.000 4, 864. 00
0395 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
1, 945. 00000 1. 000 1, 945. 00
0400 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 100. 000 100. 000
LF 0. 000 0. 00
60. 00000 100. 000 6, 000. 00
0405 606- 02005 End Anchorage (Fl ared) 2.000 2.000
EACH 0. 000 0.00
2,190. 00000 2.000 4, 380. 00
0410 607-00010 Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0. 00
310. 00000 2.000 620. 00
0415 607-11525 Fence (Plastic) 496. 000 496. 000
LF 0. 000 0. 00
1. 95000 496. 000 967. 20
0420 608-00010 Concrete Curb Ranp 170. 000 170. 000
SY 0. 000 0. 00
145. 00000 170. 000 24, 650. 00
0425 609-21010 Curb and CGutter Type 2 (Section |-B) 245. 000 245. 000
LF 0. 000 0. 00
26. 00000 245. 000 6, 370. 00
0430 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 839. 000 839. 000
SF 0. 000 0. 00
21. 50000 839. 000 18, 038. 50
0435 612-00001 Del i neator (Type I) 93. 000 93. 000
EACH 0. 000 0. 00
17. 55000 93. 000 1,632. 15



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQIECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0440 612- 00002 Del i neator (Type I1) 18. 000 18. 000
EACH 0. 000 0. 00
21. 50000 18. 000 387.00
0445 612- 00003 Del i neator (Type I11) 11. 000 11. 000
EACH 0. 000 0. 00
27. 15000 11. 000 298. 65
0450 613-00200 2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 2, 738. 000 2,738. 000
LF 0. 000 0. 00
8. 50000 2,738. 000 23, 273.00
0460 613-01300 3 Inch Electrical Conduit (Plastic) 1, 028. 000 1, 028. 000
LF 0. 000 0. 00
9. 60000 1, 028. 000 9, 868. 80
0465 613-07050 Pull Box (13"x24"x18") Deep 6. 000 6. 000
EACH 0. 000 0. 00
765. 00000 6. 000 4,590. 00
0470 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
33, 925. 00000 1. 000 33, 925. 00
0475 613-10000 Wring (DWVB) 1. 000 1. 000
LS 0. 000 0.00
6, 220. 00000 1. 000 6, 220. 00
0480 613-13000 Lum naire (LED) 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0481 613-13006 Lumi n (LED) (8500 Lunens) 4. 000 4. 000
EACH 0. 000 0.00
2, 028. 50000 4. 000 8,114. 00
0485 614- 00011 Sign Panel (Cass I) 468. 000 468. 000
SF 0. 000 0. 00

18. 70000 468. 000 8, 751. 60



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0490 614-00012 Sign Panel (Cass I1) 597. 000 597. 000
SF 0. 000 0. 00
20. 35000 597. 000 12, 148. 95
0495 614-00026 Sign Panel (Qass |) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
45. 00000 4.000 180. 00
0500 614-00029 Sign Panel (Cass Il) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
45. 00000 4.000 180. 00
0505 614-00200 Steel Sign Post (U 2) 15. 000 15. 000
LF 0. 000 0. 00
8. 00000 15. 000 120. 00
0510 614-01512 Steel Sign Support (2-1nch Round) (Post) 581. 000 581. 000
LF 0. 000 0. 00
14. 75000 581. 000 8, 569. 75
0515 614-01522 Steel Sign Support (2-1nch Round)(Socket) 52. 000 52. 000
EACH 0. 000 0. 00
96. 00000 52. 000 4,992. 00
0520 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 495. 000 495. 000
LF 0. 000 0. 00
20. 35000 495. 000 10, 073. 25
0525 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 46. 000 46. 000
EACH 0. 000 0. 00
280. 00000 46. 000 12, 880. 00
0530 614-10120 Vari abl e Message Sign (LED) 1. 000 0. 900
EACH 0. 100 10, 230. 00
102, 300. 00000 1. 000 102, 300. 00
0535 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
60, 200. 00000 1. 000 60, 200. 00
0540 614-70117 Pedestrian Signal Face (16) 8. 000 8. 000
EACH 0. 000 0. 00
510. 00000 8. 000 4, 080. 00



CONTI D C19082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQIECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0545 614-70336 Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
550. 00000 8. 000 4, 400. 00
0550 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
655. 00000 8. 000 5, 240. 00
0555 614-72861 Pedestrian Push Button (Install Only) 2.000 2.000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0560 614-72862 Pedestrian Push Button (Special) 8. 000 8. 000
EACH 0. 000 0. 00
1, 397. 00000 8. 000 11, 176. 00
0565 614- 72866 Fire Preenption Unit and Tiner 4. 000 4.000
EACH 0. 000 0. 00
3, 640. 00000 4. 000 14, 560. 00
0570 614-72871 Loop Detector Wre (Prefab) Special 3, 144. 000 3, 144. 000
LF 0. 000 0. 00
8. 25000 3, 144. 000 25, 938. 00
0575 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 6. 000 6. 000
2 Cha
( EACH 0. 000 0. 00
1, 255. 00000 6. 000 7,530. 00
0580 614-80002 Fl ashi ng Beacon (Install Only) 2.000 2.000
EACH 0. 000 0. 00
1, 260. 00000 2.000 2,520. 00
0585 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
0590 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
14, 640. 00000 1. 000 14, 640. 00
0595 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

16, 140. 00000 2.000 32, 280. 00



CONTI D C19082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0600 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 4. 000
EACH 0. 000 0. 00
1, 165. 00000 4. 000 4, 660. 00
0605 614-86105 Tel enetry (Field) 2.000 1. 000
EACH 1. 000 3, 630. 00
3, 630. 00000 2.000 7,260. 00
0606 614-86105 Tel enetry (Field) (VM5 Modem Upgrade) 1. 000 0. 000
EACH 1. 000 849. 20
849. 20000 1. 000 849. 20
0610 614-86246 Controller (Type 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0615 614-86715 Traffic Signal Equiprent 1. 000 1. 000
EACH 0. 000 0. 00
1, 130. 00000 1. 000 1, 130. 00
0620 619-50481 6 Inch Plastic Pipe (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
47. 60000 0. 000 0. 00
0625 619-50641 8 Inch Plastic Pipe (Install Only) 391. 000 391. 000
LF 0. 000 0. 00
77.30000 391. 000 30, 224. 30
0630 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 3,335. 80
33, 358. 00000 1. 000 33, 358. 00
0635 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
124, 900. 00000 1. 000 124, 900. 00
0640 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 100 880. 00
8, 800. 00000 1. 000 8, 800. 00
0645 627-00001 Pavenent Mar ki ng Pai nt 198. 000 207. 000
GAL -9.000 -405. 00
45. 00000 198. 000 8, 910. 00



CONTI D C19082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0650 627-00005 Epoxy Pavenent Mar ki ng 204. 000 238. 000
GAL -34. 000 -2,686.00
79. 00000 204. 000 16, 116. 00
0655 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
22. 60000 0. 000 0. 00
0656 627- 30405 Pref orm Ther nopl astic Pvnt Mg (W8) (Inlaid) 2,228.500 0. 000
SF 2,228.500 33, 427.50
15. 00000 2,228.500 33, 427.50
0660 630-00000  Flagging 1, 528. 000 1, 528. 000
HOUR 0. 000 0. 00
24.90000 1, 528. 000 38, 047. 20
0665 630- 00007 Traffic Control Inspection 64. 000 64. 000
DAY 0. 000 0. 00
141. 00000 64. 000 9, 024. 00
0670 630-00012 Traffic Control Management 90. 000 90. 000
DAY 0. 000 0. 00
672. 00000 90. 000 60, 480. 00
0675 630-80001 Fl ashi ng Beacon (Portabl e) 3. 000 2.700
EACH 0. 300 271.50
905. 00000 3. 000 2,715.00
0680 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 700 39. 20
56. 00000 7.000 392. 00
0685 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1. 800
EACH 0. 200 11. 20
56. 00000 2.000 112. 00
0690 630-80337 Barricade (Type 3 MC) (Tenporary) 2.000 1. 800
EACH 0. 200 11. 20
56. 00000 2.000 112. 00
0695 630-80338 Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
56. 50000 0. 000 0. 00
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PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQIECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0700 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 28. 800
EACH 3. 200 163. 20
51. 00000 32. 000 1, 632. 00
0705 630- 80342 Construction Traffic Sign (Panel Size B) 76. 000 68. 400
EACH 7.600 516. 80
68. 00000 76. 000 5,168. 00
0710 630-80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 2,035.50
6, 785. 00000 3. 000 20, 355. 00
0715 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
yee) EACH 0. 100 56. 50
565. 00000 1. 000 565. 00
0720 630- 80360 Drum Channel i zi ng Devi ce 282. 000 253. 800
EACH 28. 200 2,072.70
73.50000 282. 000 20, 727. 00
0725 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0730 630-80370 Concrete Barrier (Tenporary) 30. 000 27.000
LF 3. 000 96. 00
32. 00000 30. 000 960. 00
0735 630- 80380 Traffic Cone 178. 000 160. 200
EACH 17. 800 100. 57
5. 65000 178. 000 1, 005. 70
0740 630-80510 Mobi | e Pavenent Marking Zone 0. 250 0. 250
LS 0. 000 0. 00
1, 245. 00000 0. 250 311. 25
0745 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
5. 65000 0. 000 0. 00
0750 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19082- BI D ESTI MATE RUN 06/ 03/ 2015
PRQIECT: NHO502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0755 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70012 F/ A Asphalt Pavenent |ncentive (Snoothness) -9, 146. 930 0. 000
FA -9, 146. 930 -9, 146. 93
1. 00000 -9, 146. 930 -9, 146. 93
0765 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 466. 760 15, 466. 760
FA 0. 000 0. 00
1. 00000 15, 466. 760 15, 466. 76
0775 700-70021 F/ A On- The-Job Trai nee 984. 000 0. 000
HOUR 984. 000 984. 00
1. 00000 984. 000 984. 00
0780 700- 70025 F/' A Quality Incentive Paynent 18, 547. 090 0. 000
FA 18, 547. 090 18, 547. 09
1. 00000 18, 547. 090 18, 547. 09
0785 700- 70034 F/ A Lab Anal ysis 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70082 F/ A Furnish & Install Electrical Service 4,723.530 4,723. 530
F A 0. 000 0. 00
1. 00000 4,723. 530 4,723.53
0800 700-70195 F/A Wilities and Maintenance of Field Facilities 2,298.720 0. 000
FA 2,298.720 2,298.72
1. 00000 2,298.720 2,298.72
0805 700- 70225 F/ A Tel ephone | nt erconnect 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQIECT: NHO502- 068 ESTI MATE NO 0007 11:52: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0810 700-70270 F/ A Water Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0815 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700- 70587 F/ A Hazardous Waste Disposal (Soil, Water, Paint) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 202-00010 Rem Tr ee 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0855 208-00106 Sweepi ng (Sedi nent Renoval ) 2.000 0. 000
HOUR 2.000 160. 00
80. 00000 2.000 160. 00
0860 625-00001 Const Surveying (Hour) 15. 000 15. 000
HOUR 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0865 621-00450 Det our Pvnt 1, 340. 000 1, 340. 000
SY 0. 000 0. 00
32. 18000 1, 340. 000 43,121. 20
0870 900-00006 Added Item (Dol lar)/ VECP Incentive 25, 434. 900 25, 434. 900
DOL 0. 000 0. 00
1. 00000 25, 434. 900 25,434.90
0875 202-00210 Rem Conc Pavenent 109. 000 100. 000
SY 9. 000 342.00
38. 00000 109. 000 4,142.00
0880 603-10180 18 In CSP (Conplete In Place) 20. 000 20. 000
LF 0. 000 0. 00
52. 88000 20. 000 1, 057. 60
0885 603-30018 18 In SES 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00



CONTI D C19082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 19082-BI D ESTI MATE RUN 06/ 03/ 2015
PRQJECT: NHO0502- 068 ESTI MATE NO 0007 11:52:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0890 900- 00006 Added Item (Dol lar)/ Subcontractor/Supplier Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 620- 00045 Li qui dat ed Danages -52. 000 -23.000
DAY -29. 000 -72,500. 00
2,500. 00000 -52. 000 -130, 000. 00
0905 900- 00014 Added Item (Lunp Sun)/ Drilling Subcontractor Delay and 1. 000 0. 000
Re- Mobi | i zation Costs
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0200 CURRENT AMI $ 2,435,525.71 % 6,575.06$ 2,435,525.71
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0825 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0830 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 950. 00000 1. 000 31, 950. 00
0835 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI $ 75,150.00 $ 0.00% 75, 150. 00

PRQJIECT TOTAL CURRENT AMI $ 2,510,675.71$

6,575.06$ 2,510, 675.71



